

Initial Project Planning Template

Date	24 June 2026
Team ID	xxxxxx
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I can collect the credit card applicant dataset for model training.	2	High	Vedicharlla Devi, Neeraja Konduru, Jishitha Pudi, Sathvik Polipati	25-06-2026	27-06-2026
Sprint-1	Preprocessing	USN-2	As a developer, I can clean and preprocess the dataset for machine learning.	2	High	Vedicharlla Devi, Neeraja Konduru, Jishitha Pudi, Sathvik Polipati	25-06-2026	27-06-2026
Sprint-2	Model Training	USN-3	As a developer, I can train machine learning models to predict credit card approval.	3	High	Vedicharlla Devi, Neeraja Konduru, Jishitha Pudi, Sathvik Polipati	28-06-2026	01-07-2026

Sprint-2	Model Evaluation	USN-4	As a developer, I can compare models and select the best-performing model.	2	Medium	Vedicharlla Devi, Neeraja Konduru, Jishitha Pudi, Sathvik Polipati	28-06-2026	01-07-2026
Sprint-3	Web Application & Deployment	USN-5	As a user, I can enter applicant details in the web application.	and get instant credit card approval predictions through	High	Vedicharlla Devi, Neeraja Konduru, Jishitha Pudi, Sathvik Polipati	02-07-2026	03-07-2026